Program Plans
for the CALFED
Conveyance Program Element

Briefing of the California BDPAC
Water Supply Subcommittee

April 30,2003
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Stage 1 (Yrs 1-7) % i g B
o
Tasks/Projects 1 2 3 4 5 6 7| & = Fed | State Local
- 5 5 5
8,500 cfs - Permanent $3.5 $5.2 $12.0 $12.0 $2.4 $28.0 $40.2|$103.3| $80.0 | $120.7 | 33:3%" 33.3%7 33.3%
Operable Barriers
i i - 75.0% 25.0%
Clifton Court Fish Screens $2.0 $1.7 $1.1 $1.2 $1.1 $1.1 $5.3| $13.5 | $349.0|$1,200.0 ? ?
10,300 cfs
Tracy Fish Test Facility 1 $6.6| $26.3| $12.3 $32.0 $28.4 $1.0 -|$106.6] $109.5] $106.6 | 37.5% 25% 37.5%
i 4 4 0%
Lower San Joaquin Flood $0.0 $0.1 $0.1 $0.1 $45 $4.4 $4.4| $136| $00 | $2030 | O50% 0% °
Improvements
Old River & Rock Slough W. pending project
) 0.0 0.2 1.1 1.9 5.9 4.7 0.0|] $13.7 | $17.0 13.7 .
Q. Improv. Projects 2 $ $ $ - $ $ $ $ $ $ evaluation
Delta Cross Channel Re-op $0.5| $2.0/ $1.2 $11 $18 - -] $6.6 $7.0 $6.6 33.3% 33.3%| 33.3%
ility - 50% 50%
Through Delta Facility $0.3 $2.4 $6.1 $44 $7.0 $6.0 $50]| $31.2| $8.0 | $4000 ° °
Planning 3
65% 25% 10%
N. Delta Flood Control & Eco. -~ $06 $1.3 $1.4 $15.6 $80.1 $72.4|$171.5|$175.0] $171.5 ° ? ?
Restor. Improv. Prg.
100%
Delta Mendota Canal / . $0.2 $0.9 $1.4 $9.1 $0.1 $0.1| 118 s11.0| s118 °
California Aqueduct Intertie
- 100%
Clifton Coyrt Forebay/Tracy ) i ) ) . s10 siol $20 $7.0 i ()
P.P. Intertie
Temporary Barriers $3.7| $3.8| $4.7 $6.6 $6.6 $6.6 $6.6] $38.6 | $0.0 $38.6 100%
i i - 50.0% 50.0%
i;an Luis Reservoir LPIP $0.0 $1.3 $4.7 $11.0 $12.0 $4.9 $33.9 ° ?
S a”E'n_g F3€ ir LPIP $174.8] $174.8 pending project
an LuUls rReservolir -
. - - - - $10.0 $66.9 $64.01$140.9 )
Design & Constr. $ $ $ $ evaluation
i inati 50% 50%
Oversight, Coordination, & - - $0.7 $07 $0.7| $0.7 $0.7| $35 | $0.0 ? ?
Science
Total $17 $44 $46 $74 $105 3$206 $200| $691 $938 | $2,537




South Delta Actions

Schedule Budget Comments
ROD Date/Expected
500 cfs Operations — Mid 2003(Permit)/ | $120.7 million | Preferred alternative

ermanent Operable
arriers (POB)

Sept 2004 (Permit),
2008 (C.C. POB)

& ASIP; Fed funding
needed by Year 7

lifton Court Fish Screens —
0,300 cfs Operations

Mid 2006 (C.C.) /
under reevaluation

Dependent on
reevaluation

SD Fish Facility
Forum to consider
technical & economi
Issues

racy Fish Test Facility

Mid 2006 (C.C.) /
under reevaluation

Dependent on
reevaluation

SD Fish Facility
Forum to consider
technical & economic
Issues

ower San Joaquin Flood Mid 2005 (B.C.) / $293 million Funding needs to be
nprovements 2013 (C.C.) secured

)ld River & Rock Slough Prior to POB / Dec | $13.7 million | Must be complete
/ater Quality Improvement | 2006 (C.C.) prior to POB; cost —

rojects

sharing yet to be
identified




North Delta Actions

Schedule Budget Comments
ROD Date/Expected
elta Cross Channel 2003 / Fall 2004 $6.6 million Funds for studies
eoperation (Recommend’ns) needed.
hrough-Delta Facility 2003/ Fall 2004 $400 million Funds for studies
(Recommend’ns) needed.
lorth Delta Flood Control 2003 (C.E.), 2005 |[$171.5 million | Contracts to address

nd Ecosystem

nprovement Program

(A) / 2004 (C.E.),
2005 (A.)

science uncertainties
lack of resources.

C.E. - Complete environmental documents

A. - Seek authority to construct



_entral Valley Project/State Water
’roject Intertie Actions

Schedule Budget Comments
ROD Date/Expected
elta Mendota 2004 (A.) / 2004 $11.8 million | Federal funding yet ti
anal/California Agueduct (A.), Apr 2005 be secured
1tertie (C.C)
lifton Court Forebay/ Tracy | Uncertain Uncertain Evaluation to begin ir

umping Plant Intake
1tertie

Year 6

A. - Seek authority to construct
C.C. - Complete construction



Jther Actions

Schedule Budget Comments
ROD Date/Expected
emporary Barriers Annually until POB | $38.6 million | Will cease upon
operation of POBs
an Luis Reservoir Low 2004 (B.C.) / 2006 |$174.8 million | Range of alternatives
oint Improvement Project | (B.C.) funding being sought

to complete planning

B.C. - Begin construction



Supplemental Information



Conveyance Program Element Actions/Tasks and
Lead Agencies

Lead Agency

Action / Task
CALFED DWR
8500 cfs Operations - Permanent Operable Barriers v
Clifton Court Fish Screens - 10,300 cfs Operations v
Tracy Fish Test Facility

Lower San Joaquin Floodway Improvements

Old River & Rock Slough Water Quality Improvement
Projects (formerly Veale/Byron D R)

Delta Cross Channel Reoperation

Through-Delta Facility

North Delta Flood Control & Eco. Improv. Program
Delta Mendota Canal/California Aqueduct Intertie
(formerly CVP/SWP Aqueduct Intertie)

Clifton Court Forebay/Tracy PP Intertie

Temporary Barriers

San Luis Reservoir Low Point Improvement Project’

Oversight and Coordination v
' Planning study being conducted by Santa Clara Valley Water District
in coordination with USBR and DWR.
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8500 cfs Operations -
Permanent Barriers

. Status: DWR continues with EIR/EIS (although
delayed about one year)

. Year4: $12.0 million (SWP funds); Total Project
Estimate: $120.7 million (tentative cost-sharing:
33% Federal / 33% State / 33% Other)

- ASIP and preferred alternative yet to be determined;
need Federal funding in Year 7 & 8



Clifton Court Fish Screens -
10,300 cfs Operations

. Status: South Delta Fish Facility Forum is
reevaluating fish facility strategy

. Year 4. $1.2 million (SWP funds); Total Project
Estimate: $1,200 million (Cost-sharing: 75%
State / 25% Other)

- Will provide available support to SDFF Forum



Tracy Fish Test Facility

. Status: South Delta Fish Facility Forum is
reevaluating fish facility strategy

. Year 4. Uncertain; Total Project Estimate:
$106.6 million (cost-sharing: 75% Federal /

25% State)

. Availability of Federal funds uncertain



Lower San Joaquin Flood
Improvements

. Status: Progress has been slowed by lack of
resources

. Year 4: $0.1 million (State: GF); Total Project
Estimate: $293 million

. Cost-sharing: yet to be determined



Old River & Rock Slough Water
Quality Improvement Projects

. Status:; Slow initial start: Contra Costa Water
District progressing with studies

- Year 4: $0.8 million (State: $0.5 Prop 13, $0.3 SWP
funds); additional $1.0 million needed; Total Project
Estimate: $13.6 million Framework Agreement Est..
$17.5 million

. Additional funds needed for Year 4; cost-sharing:
yet to be determined



Delta Cross Channel
Re-operation

. Status: Studies progressing on-schedule

. Year4; $1.1 million ( State: $0.03 GF, $0.8 Prop 13,
$0.2 SWP funds); Total Project Estimate: $6.6 million

(cost-sharing: 33.3% Federal / 33.3% State/ 33.3%
Other)

- Funds for studies are needed; availability of Federal
funds uncertain



Through-Delta Faclility:
Planning

. Status: Studies progressing on-schedule

. Year 4:$4.4 million ( State: $.36 GF, $3.1 Prop 13,
$0.92 SWP funds); Total Project Estimate: $31.2
million (cost-sharing: 50% Federal / 50% State)

- Funds for studies are needed; availability of Federal
funds uncertain



North Delta Flood Control and
Ecosystem Improvements Program

. Status: Slow initial start; DWR/USACE are targeting
to meet mid-2005 (seek funding, authority to
construct)

. Year4: $1.4 million (State: GF); Total Project Estimate:
$171.5 million (cost-sharing: 65% Federal / 25%
State / 10% Other)

. Contracts to determine science uncertainties are
critical



Delta Mendota Canal / California
Aqueduct Intertie

. Status: USBR Is progressing with
environmental studies

. Year 4: $0 (awaliting Federal funding); Total
Project Estimate; $11.8 million (cost-sharing
yet to be identified)

- Federal funding for project is uncertain



Temporary Barriers Project

. Status: TBP will continue through Year 7

. Year 4. $6.6 million (SWP funds); Total Project
Estimate: $38.6 million

- Expect permanent barriers to be operable in
Year s



San Luis Reservoir Low Point
Improvement Project: Planning

. Status: Santa Clara Valley Water District continues
with evaluation of range of alternatives and
environmental studies

- Year 4: $11.0 million (State: $5.0 Prop 13, $6.0 yet to
be identified); Total Project Estimate: $174.8 million
($33.9 Planning, cost-sharing: 50% Federal /50%
State)

- Additional funds needed to complete planning
activities



Oversight, Coordination, and
Sclence

. Status: Activities involve overall management and
support of projects

. Year 4: $0.7 million (State: $0.5 Prop 50, $0.09 GP &
$0.08 SWP); Total Estimate: %$3.5 million (cost-
sharing: 50% Federal/ 50% State assumed)

. Avalilability of Federal funds uncertain



